

800 South Taft Avenue • Loveland, CO 80537

2018 Bond Program June 9, 2021 – Meeting Minutes

June 9, 2021: Meeting Minutes (as reviewed and approved by Chair/Vice Chair)

Location: Virtual Meeting via Google Meet (due to COVID19)

ATTENDEES (X = in attendance):

District Staff:

X	Todd Piccone - Chief Operations Officer	Х	Diana Birnbaum – Bond Admin. Specialist
Х	Tammie Knauer – Bond Director		

CBOC Members:

	Cecil Gutierrez Chair	х	Dan Tran -Vice Chair	х	Dick Barton		Thurese Newlin
х	Eric McDermid		Bob Herrmann		Bill Breunig	х	Ramon Serrano
	Meg DeClement	х	Brendan Willits	х	Jessica Kelly	х	Neil Spooner
	Julie Kocjancic		Christine Savant	х	Margaret Ramsteck		

Community: There was <u>0</u> community member(s) present. **Meeting Start:** The Vice Chair called meeting to order at 5:02 pm.

Agenda Item	Detail / Discussion	BIC			
CBOC ITEMS					
Virtual Meetings	Past meetings: Chair addressed the difference in virtual vs in person meetings. Votes may be by stating name and vote - by roll call.	Chair			
Meeting Review	O6/09/2021 A quorum was not in attendance to approve the minutes from the meeting on 4/14/2021 and 04/21/2021. We will send out these notes and if there are no issues we will consider them passed.	Chair / Vice Chair			
Community Outreach	Brendan is keeping a document to track outreach. Updates from any members? 06/09/2021 - no new community outreach items.	Chair / Vice Chair			
STAFF ITEMS					
COVID19	06/09/2021	Staff			



800 South Taft Avenue • Loveland, CO 80537

	Staff discussed there are no restrictions for summer	
	school for 11 and over if vaccinated. 11 and under	
	no mask. We do not have guidance for next year at	
	this time. TSD is using the honor system.	
Cash	Cash Flow graph showing projection and actual in	Staff
Flow/Financial	presentation by Staff. On target for the 3 year/85%	Ongoing
	expended.	
	00 00 04	
	06-09-21	
	TSD Presented on the following:	
	Contingency Report - Last meeting we discussed	
	the Con Ball consolidation and using Contingency usage. It will go to the BOE next week.	
	We did get the BEST Grant. We were awarded \$5.2	
	Million from CDE. TSD staff was very excited to be	
	awarded this to help the kids in the district.	
	awaraca uno to noip ure mas in the district.	
	CBMS Update - Working on a plan. As soon as the	
	BOE approves this, we will begin design meeting	
	with the community and architects.	
	CBOC commented great job on the Best Grant.	
	·	
	Cash Flow - we are catching up with the projected	
	amounts. Summer will be very busy and we are on	
	track to spend the 85% required in the 1st three	
	years.	
	TSD presented on current project budgets.	
	CBOC Asked about the 85% - is that actually spent	
	or encumbered? TSD staff that we are working to	
	actually spend the 85% however there are some	
	time extension options if we need to - but at this	
	time we do not foresee needing them.	
	Starting to see a little impact on supplies due to COVID.	
	OOVID.	
	COVID impact: Delays to mechanical systems.	
	Metal lockers are ordered however they are	
	delayed. We are keeping an eye on contingency	
	dollars. CBOC asked with the delays are you still	
	confident we can meet the 85% spent goal? TSD	
	replied that yes, we are already went to the BOE for	
	2022 projects to make sure we are where we need	
	to be.	



800 South Taft Avenue • Loveland, CO 80537

	1	
	CBOC asked with Monroe and Mary Blair how is the	
	bond funding changing with the consolidation?	
	Staff: We have done work at Monroe as	
	consolidation was not in motion yet. We held off	
	working on Mary Blair.	
Bond Premium	CBOC asked for continuing updates as the BOE	Staff
	reviews and addresses the possibilities for funding	
	projects with the premium.	
	06/09/2021 – Reference information in presentation.	
	No questions from CBOC.	
Bond Project	06/09/2021 – Reference information in presentation.	Staff
Review	All large projects and status of general line items	
	was reviewed.	
Large Project	06/09/2021 - PK8 is going great. 4 community tours	Staff
Update	have gone through the building. Furniture starts	
	arriving next week.	
	All projects are on schedule and going well.	
	Grand Opening for TCC/FHS. September 21st.	
	Planning the Grand Opening for PK8 as well- date	
	TBD.	
	CBOC asked if Bond funds were being used for	
	Modular Moves. TSD Staff confirmed they are	
	funded from a different budget.	
Action Items	06/09/2021	Staff
	Staff to send out presentation given to CBOC.	
	06/09/2021 - TSD Staff to send out meeting notes	
	from 04/04/2021 and 04/28/2021. If no objections,	
	CBOC will consider them passed.	
Priority 1 Items	CBOC requested the list be updated and reviewed 1	CLOSED
1 Hority 1 Horno	to 2 times per year as things are completed. Staff	GLGGLB
	provided during the October meeting.	
	06/09/2021 – no updates but included in	
	presentation. By the end of this year the items that	
	are underway will be complete. The fall update will	
	look much different!	
Charter School	Brief Summary of expenditures to date:	
Update	06/09/2021 – no update since October meeting.	
NEXT MEETING	Next meeting date and agenda items:	CBOC/Staff
	August 11, 2021 -virtual as of now.	
New Items	Any new items for next agenda?	CBOC
	CBOC would like Staff to bring an update of the	
	High Plains project. All acknowledged it is not a	
I	project under purview of CBOC as it is not a bond	

800 South Taft Avenue • Loveland, CO 80537

	project. But work is happening in a District facility and CBOC would just like to be aware in case they are asked by the community. If CBOC members think of anything else for the agenda - please email Tammie or Cecil.	
CLOSING	EVERY MEETING: Chair and Vice Chair / CBOC: Affirm information requested/reviewed was complete by consensus. MOTION: Vice Chair asked for a motion for the committee to confirm that the information provided by staff was detailed and complete. Ramon made a motion and Eric seconded. Motion approved unanimously.	CLOSING

Meeting adjourned: Approximately 5:32 pm

UPCOMING:

August 11, 2021: Next CBOC Meeting (Virtual)

.